

1.1 Milestones

Table 1: Milestones

Milestones	Activities	Dates
1	Requirement Analysis	25 July 2025 to 28 July 2025
2	Study of Journals	29 July 2025 to 31 July 2025
3	Research Project	01 Aug 2025 to 03 Aug 2025
4	Diagrams	07 Aug 2025 to 14 Aug 2025
5	Environment Setup	15 Aug 2025 to 18 Aug 2025
6	Wireframes	19 Aug 2025 to 23 Aug 2025
7	Database Creation	24 Aug 2025 to 04 Sep 2025
8	User Registration	04 Sep 2025 to 07 Sep 2025
9	Login System	05 Sep 2025 to 08 Sep 2025
10	Email Verification	07 Sep 2025 to 11 Sep 2025
11	Profile Setup	12 Sep 2025 to 22 Sep 2025
12	Admin Dashboard	21 Sep 2025 to 04 Oct 2025
13	User Management	04 Oct 2025 to 18 Oct 2025
14	Skill Management	18 Oct 2025 to 28 Oct 2025
15	Session Monitoring	29 Oct 2025 to 09 Nov 2025
16	User Features	06 Nov 2025 to 19 Nov 2025
17	Session System	20 Nov 2025 to 13 Dec 2025
18	Chat System	11 Dec 2025 to 30 Dec 2025

19	Resources Sharing	27 Dec 2025 to 17 Jan 2026
20	Feedback	17 Jan 2026 to 27 Jan 2026
21	Payment Khalti	27 Jan 2026 to 13 Feb 2026
22	Testing	13 Feb 2026 to 05 Mar 2026
23	Blackbox	27 Feb 2026 to 29 Mar 2026
24	Integration	28 Mar 2026 to 11 April 2026
25	System testing	09 April 2026 to 19 April 2026
26	Documentation	31 Jan 2026 to 22 April 2026