

LogBook: 7

Meeting No: 16

Date: 2025-12-29

Start Time: 9:00 AM

Last Visit Date: 2025-12-22

Finish Time: 9:45 AM

Items discussed:

- Implementation of user authentication features, including login and registration functionality.
- Review and final confirmation of all system diagrams prepared during the design phase.
- Discussion on backend integration approach for remaining system pages.

Achievements:


- Successfully implemented fully functional login and registration modules with backend validation and session handling.
- Completed and finalized all required system diagrams, ensuring they align with implemented functionalities.
- Verified system flow from authentication to authorized access based on user roles.

Problems (if any):


- Minor issues were encountered during authentication testing, such as input validation errors, which were resolved during development.

Tasks for Next Meeting:

- Develop the Home page and other remaining system pages with full backend integration. *CRUD operation.*
- *Password change/update. Email verification.*



Suraksha Sapkota



Sandip Dhakal (1st Supervisor)