

LogBook: 03

Meeting No: 3

Date: 2026-03-26

Start Time: 10:00 PM

Last Visit Date: 2026-02-11

Finish Time: 10:45 PM

Items discussed:

- Development of system pages including Home page and other modules with full backend integration and CRUD operations.
- Implementation of authentication features including email verification, password change, and email update functionality.
- Discussion on teacher–student interaction system including request sending, teacher approval (accept/decline), and notification handling.
- Development of Teacher Resources feature for uploading learning materials accessible to accepted students.
- Discussion on Admin functionalities including teacher approval process and payment-related system features.

Achievements:

- Successfully developed Home page, search feature, skill details page, and Find Skill module with backend integration.
- Implemented email verification, password change, and user update functionalities for secure account management.
- Developed teacher–student request system including request sending and teacher accept/decline functionality with notifications.
- Implemented Teacher Resources feature allowing teachers to upload materials and accepted students to download them.
- Developed initial Admin-related functionalities including teacher approval management.

Problems (if any):

- Faced role-based access control challenges while managing Teacher, Student, and Admin functionalities.

Tasks for Next Meeting:

- Design and develop the Admin Dashboard for system management.
- Integrate remaining admin features including user monitoring and payment management.
- Perform system testing and debugging for all implemented modules.
- Prepare the system for final documentation and project completion.

Nischal

.....
Suraksha Sapkota

.....
Mr.Nischal Bhandari

(2nd Supervisor)