

1.1 Project Gantt Chart

The Gantt Chart below represents the timeline of the Skill Barter System project across the current academic term. Each bar corresponds to the time allocated for major project milestones.




Figure 1: Gantt Chart

The Gantt chart is a development timeline of the Skill Barter System, which illustrates how the project was done in various steps based on incremental approach. The project starts with Increment 1: Core Setup, during which the first activities, including the requirement analysis, research, studying similar projects and journals, creation of diagrams, setting up of the environment, and wireframing, were performed. The primary aim of this stage was to have a solid foundation and how the system needs to be.

Then, Increment 2: Authentication was done, with the creation of a database, user registration, the login system, email verification, and profile setup. This stage provides that users will be able to safely enter the system and control their basic information.

Then, Increment 3: Admin Module aims to develop the administrative capabilities including the following: the admins dashboard, user management, skill management, session monitoring, and

other typical user features. This stage enables the system to be operated and maintained efficiently in the backend.

Next, Increment 4: Advanced Features, embodies the key functionalities of the system which are: session handling, chat system, resource sharing, feedback system, and Khalti payment integration. It is the most significant stage when the main idea of the platform skill exchange and interaction are implemented completely.

Lastly, Increment 5: Testing involves various kinds of testing which are as follows: functional testing, black-box testing, integration testing, and system testing and documentation. This stage will make sure that the system is stable, without errors and is ready to be deployed.

In general, the Gantt chart clearly indicates that the project was created in stages, with one phase being based on the previous one. This gradual strategy assists in more effective management, fewer risks and that the system is well tested and operational at all levels.